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RECLAMATION PROJECT UPDATE AS OF /^^^ . ^^ P^^— 

TO: Governor Harry Early 

FROM: Jim Olsen, Jr., PE-Reclamation Project Manage, 

1) Scrapers continued hauling topsoil from JP-SB-53 on the top of Gavilan Mesa to some of 
the north Jackpile shale dumps. Some dozers are being used to help spread topsoil and 
excellent progress is being achieved. Dozing continued on JP-WO-18,; trucks continue 
in JP-PS-25; 

2) A 25-foot utility pole is available in the LCC Shop Yard to meet Mr. Paul Day's request. 
Please have him contact this office when he wants to pick it up. 

3) Work is essentially complete at the tree nursery at SIPI; 

4) LCC is planning to begin some reclamation work at Haystack Mountain NW of 
GrantSjNM; equipment will be sent over begirrtiing November 9; 

5) Preparation of the 11th Environmental Monitoring & Regulatory Compliance Report is 
underway and should be ready by mid-November for submittal to BIA; 

6) LCC and the Project Office plan to work on November 11 and observe the holiday on 
November 12; this is being done to allow the crewmembers a long weekend for the 
deer hunt that its scheduled that weekend. The Thanksgiving holidays wiU be observed 
on November 26 & 27 as per your memo. Working Monday-Friday for 8-hours/day 
will probably resume that week since the available daylight is diminishing; 

7) Marvin Sarracino, Victor Sartacino, and I will be participating in theNM Water and 
Wastewater Association Short School the week of November 16-19 at UNM; 
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STATUS EST. COMPLETION 
******** ****************** 
in-progress 11/15/92 

Area Office will 12/31/92; 
provide teclurlcal 
assistance 

being scheduled 11/05/92 
w{fRMann 

color photo is 
pending clear 
weather 

being prepared 11/20/92 

being scheduled 11/30/92 
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REMARKS 
********** 

toBIA 
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data and map 
supplied to 
BIAbyRPM; 

for records & 
volume comp-
utations; 

low-altitude 
flight done on 
10/28/92 
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